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1. Criteria.
(@) Check One
a Emergency
o New Data
o Technical
o Unforeseen Contingency

Project Contact: Joseph Bell

Contact Telephone: 303-866-5750
Contact e-mail:
joseph.bell@chs.state.co.us
Submission Date: November 8, 2007
State Controller Project No. P- 0638

Date: 11/08/ 2007
Date: 12/10/2007

(b) Describe the criteria: The Colorado Historical Society (Society) is requesting
addition funding support to address needs for the Colorado History Museum

relocation.

This request is to provide continued space planning, design services, archaeological
and exhibit planning, public relations and moving logistics for collections, related to
the relocation of the Colorado History Museum. Beginning in the Spring of 2006, the
Judicial Branch and Colorado Historical Society received funding to hire a project
management firm. The work has proceeded with Trammel Crow and David Owen
Tryba Architects. They have completed a feasibility report and conceptual designs for
a new Colorado History Museum in Denver.

The work items identified are areas essential for the Society to proceed with necessary
planning for the museum relocation. The supplemental funding will allow for four
months of work to take place and builds on the previous work completed to date. The
funding will assist in completing: a detailed space plan, design development of the
new museum; archaeological plan; exhibit vision and plan; public relation and
audience focus survey and detailed moving logistic plan for over one million
collection items.

The Society feels it is essential to provide the detailed work to address the growing
need to have the project ready to meet the schedule for construction of both

the museum and new State Judicial Center. The State Judicial Center’s construction
schedule and budget is dependent on the museum vacating and the demolition of the
existing facility.
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2. Long Bill Appropriation Tables
Appropriation from Long Bill # .page #

Line Item(s) Total CCFE CF CFE FF

Original Long Bill Items $268,500 $268,500 $ $
Requested Revision of Long Bill Appropriation

Line Item(s) Total CCFE CF CFE FF
New Long Bill Items $653,500 $653,500 $ $

3. Justify the change from approved budget request and/or FPP:

4. Why is it necessary to have the appropriation prior to the Long Bill?

The detailed scope of work needs to be completed prior to the 2009 fiscal year to keep the
project schedule on track. These are critical aspects of the project that must be done to
keep the museum relocation from impacting the State Judicial Center’s schedule. A one

year delay in either project may result in an additional $30 million or more in project
costs due to rising construction costs.

5. Does this request require revision of a prior appropriation? (yes) (no). Explain.
P-0638

6. Attach a copy of a complete Form CC-C of the original request.

7. Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

8. Supplemental Requests Per SB 98-1331
a) Describe the urgency of the request
The required schedule for each project needs to be maintained to save the State
additional costs. The defined work is necessary to maintain the schedule to have the
museum constructed and relocated to facilitate the construction of the new State

Judicial Center.

b) List funds to be restricted:

Long Bill No. Appropriation Expenditures Amount to be restricted
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